# Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Storypoints)

Date	28 October 2022		
Team ID	PNT2022TMID17309		
Project Name	Project - Real-Time Communication SystemPowered by AI for Specially Abled		
Maximum Marks	8 Marks		

## **Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

To create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Registration	USN-1	As a user, I can register for the application by entering my email, password, and confirming my password.	2	High	Raga Varshini R Prasanthi T Akshayasri S Swetha T Indhumathi S
Sprint-1	Registration	USN-2	As a user, I will receive confirmation emailonce I have registered for the application	1	High	Raga Varshini R Prasanthi T Akshayasri S Swetha T Indhumathi S
Sprint-2	Registration	USN-3	As a user, I can register for the application through phone number	2	Medium	Raga Varshini R Prasanthi T Akshayasri S Swetha T Indhumathi S

Sprint-2	User interface	USN-4	Professional responsible for userrequirements & needs	2	Medium	Raga Varshini R Prasanthi T Akshayasri S Swetha T Indhumathi S
Sprint-3	Login	USN-5	As a user, I can log into the applicationby entering email & password	1	High	Raga Varshini R Prasanthi T Akshayasri S Swetha T Indhumathi S
Sprint-3	Dashboard	USN-6	As a user, I must receive any updates orpop ups in my dashboard	2	High	Raga Varshini R Prasanthi T Akshayasri S Swetha T Indhumathi S
Sprint-4	Details	USN-7	As a user, I should get notification about the progress and any updates via email or sms	1	Medium	Raga Varshini R Prasanthi T Akshayasri S Swetha T Indhumathi S
Sprint-4	Privacy	USN-8	The developed application should be secure forthe users	2	High	Raga Varshini R Prasanthi T Akshayasri S Swetha T Indhumathi S

## Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date(Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	30 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022	20	05 Nov 2022
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022	20	13 Nov 2022
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022	20	29 Nov 2022

### **Velocity:**

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) periteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity}$$

$$AV = 6/10 = 0.6$$

#### **Burndown Chart:**

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies suchas Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

#### **SPRINT SCHEDULE CHART:**

#### 

#### **SPRINT BURNDOWN CHART:**

